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RESOLUTION TAA-05-23, AMENDING RESOLUTION TAA-03-12 

 
 

The San Gabriel Valley Council of Governments requests approval of the following Traffic 
Congestion Relief Program (TCRP) project application amendment, with no net change to TCRP 
funding. 

 
Project #54.1 – Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe 
and Union Pacific Railroad lines, downtown Los Angeles to Los Angeles County line in Los 
Angeles County.  Amend application to: 

• Redistribute $3,422,000 in TCRP funds from Right-of-Way to Construction. 
• Update project schedule and funding plan. 

 
RECOMMENDATION 

 
The California Department of Transportation recommends approval. 
 
BACKGROUND 
 
The overall project is to improve safety and mobility at 42 rail crossings in the San Gabriel 
Valley along the Union Pacific Railroad corridor between the City of Los Angeles and the City 
of Pomona in Los Angeles County.   Improvements at 20 of the 42 locations will be made by the 
construction of grade separations.  The TCRP funding will be used to design and construct grade 
separations at seven locations.  Currently five locations are in construction.   
 
The remaining two locations, Sunset Avenue and Brea Canyon Road, are ready to proceed to 
construction utilizing remaining TCRP funds; during the previous suspension of allocating new 
TCRP funds, right-of-way acquisition continued using other funds, thus making the TCRP funds 
available.  The project schedule and funding plan have been updated due to delays and increases 
in material costs. 
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A concurrent allocation of $68,727,000 for Construction is requested under Reference 
No. 2.6e.(1). 

 
RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #54.1 as follows: 
 
Revises: 
 
 

 

     Proposed 5,496 5,496      5,496
Change 0

STIP-RIP
Existing 5,496 5,496 5,496

32,571    70,093 241,932  
0   

Proposed 344,596 222,841 121,755    
 13,334 15,938  

32,571   
Change 29,272 (23,756) 53,028    

 56,759 225,994  
Total
Existing 315,324 246,597 68,727    

1,240    5,379 3,884  Proposed 10,503 10,503     

1,240
Change 0

5,379 3,884

  
Section 1118C
Existing 10,503 10,503

 12,000   Proposed 12,000 0 12,000     
Change 0 (12,000) 12,000

12,000Existing 12,000 12,000

2,322   
UPRR

 19,077 30,981  Proposed 52,380 11,352 41,028    
16,756 15,155

2,322
Change 31,911 (9,117) 41,028

2,321 15,826

  

Prop C
Existing 20,469 20,469

6,559 26,945  4,260Proposed 37,764 37,764      
Change 0

6,559 26,945 4,260

 
STIP-IIP
Existing 37,764 37,764

46,822  17,849  Proposed 96,153 96,153      31,482
(2,639)Change (2,639) (2,639)
49,461 17,849

TEA-21
Existing 98,792 98,792 31,482

 6,900     2,100 121,30061,573 68,727   
(3,422) 3,422

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP - Committed
Existing 130,300 61,573 6,900

Description:

San Gabriel Valley Council of Governments
Alameda Corridor-East Construction Authority
Alameda Corridor-East; build grade separations on Burlington Northern-Santa Fe and Union Pacific Railroad lines, 
downtown Los Angeles to Los Angeles County line in Los Angeles County.

Lead Agency:
Implementing:

Change
Proposed

0
130,300

54.1 $  130,300 
Phase 1
Phase 2

n/a
03/04 04/05

Los Angeles 7

68,727 5,522 117,878

County District BREF TCRP

04/05 05/06
06/07 08/09

Phase 3
Phase 4
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TCRP AMENDMENT TAA-05-23 
 

Location Map 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TCRP #54.1 
 
Description: Alameda Corridor East; build grade 

separations on Burlington Northern-
Santa Fe and Union Pacific Railroad 
lines, downtown Los Angeles to Los 
Angeles County line in Los Angeles 
County. 

 
 


